EVALUATION OF ARTIFICIAL RECHARGE POTENTIAL AND AUTOMATED MONITORING OF GROUNDWATER LEVELS IN CASGEM WELLS

MERCED GROUNDWATER BASIN

ID |Task Name Duration Start Finish 2nd Quarter 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Quarter 4th Quart|
Apr May | Jun Jul [ Aug | Sep Oct | Nov | Dec Jan | Feb | Mar Apr May | Jun Jul [ Aug | Sep Oct

1 |Task 1 - Project Management & Permitting 366 days? Tue 5/7/13  Tue 9/30/14

2 Project Oversight 1 day? Tue 9/30/14 Tue 9/30/14 1
3 Permitting 5 days? Tue 5/7/13  Mon 5/13/13 @

4 Schedule Sub Contractors 9 days? Tue 5/7/13 Fri 5/17/13 =

5 |[Task 2 - Potential Recharge Basin CPT Exploration Survey 6 days? Tue 6/4/13  Tue 6/11/13 (S

6 El Nido CPT Exploration 5 days? Tue 6/4/13  Mon 6/10/13 %

7 Evaluate CPT data 1 day? Tue 6/11/13 Tue 6/11/13 _

8 |Task 3 - Potential Recharge Basin Monitoring Well Installations 10 days? Mon 7/1/13 Fri 7/12/13 %

9 Install 6 Shallow Wells at El Nido 5 days? Mon 7/1/13 Fri 7/5/13

10 Well Development and Sampling 3 days? Mon 7/8/13  Wed 7/10/13 %;

11 Install Well Dataloggers 2 days? Thu 7/11/13 Fri 7/12/13 0

12 |Task 4 - Pilot Recharge Basin Construction & Pilot Infiltration Test 251 days? Mon 7/15/13  Mon 6/30/14

13 Pilot Basin Construction 10 days?  Mon 7/15/13 Fri 7/26/13 ==

14 Set up Plumbing 5 days? Tue 8/27/13 Mon 9/2/13 =] >

15 90-Day Infiltration Test 65 days? Tue 3/4/14 Mon 6/2/14 [

16 Evaluate Infiltartion Test Data 65 days? Tue 4/1/14  Mon 6/30/14 [

17 |Task 5 - Automated Datalogger Network Procurement 30 days? Tue 5/7/13  Mon 6/17/13 )

18 Design Datalogger Configuration for each Well 10 days? Tue 5/7/13  Mon 5/20/13 =

19 Procure Dataloggers & Associated Equipment 1day? Mon6/17/13  Mon 6/17/13 E

20 |Task 6 - Production Well Datalogger Installation & Network Setup 45 days? Tue 6/25/13  Mon 8/26/13 e ——— )

21 Program and Install Dataloggers in CASGEM Wells 40 days?  Tue 6/25/13  Mon 8/19/13

22 Test Network Communications 5 days? Tue 8/20/13  Mon 8/26/13 %ﬁ

23 |Task 7 - Monitoring of CASGEM Wells 223 days? Thu 10/17/13  Mon 8/25/14 SRR —k—————MMi__L—_—_—__—

24 Quarterly Monitoring of CASGEM Wells 8 days? Thu 10/17/13 Mon 10/28/13 =

25 Evaluation of Data 8 days? Thu10/17/13 Mon 10/28/13 &

26 Quarterly Monitoring of CASGEM Wells 8 days? Mon 1/20/14 Wed 1/29/14 Y

27 Evaluation of Data 8 days? Mon 1/20/14  Wed 1/29/14 =]

28 Quarterly Monitoring of CASGEM Wells 8 days?  Thu 4/17/14 Mon 4/28/14 =

29 Evaluation of Data 8days?  Thu4/17/14  Mon 4/28/14 ==

30 Quarterly Monitoring of CASGEM Wells 8 days? Thu 8/14/14 Mon 8/25/14 =

31 Evaluation of Data 8 days? Thu 8/14/14  Mon 8/25/14 ==

32 |Task 8 - Reporting 370 days? Wed 5/1/13  Tue 9/30/14

33 Quarterly Progress Reports 196 days Fri 7/26/13 Fri 4/25/14 ) ] ] )

34 Quarterly Progress Reports 1 1 day Fri 7/26/13 Fri 7/26/13 1

35 Quarterly Progress Reports 2 1 day Fri 10/25/13 Fri 10/25/13 1

36 Quarterly Progress Reports 3 1 day Fri 1/31/14 Fri 1/31/14 ]

37 Quarterly Progress Reports 4 1 day Fri 4/25/14 Fri 4/25/14 1

38 Quarterly Progress Reports 3 days Wed 5/1/13 Fri 5/3/13 0
39 Technical Report 86 days? Tue 6/3/14 Tue 9/30/14 [
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